

Site	Description	Target Completion Date	Project Manager/	Facility Availability Site Impact
Bacon/Mail Creek Park	Bacon Easement for Mail Creek Bike Path	Summer 2024	Brad Aurigemma	Typical Access
Bacon	Door and Frame Replacement	Summer 2024	Davin Armstrong	Some access
Bacon	Outdoor classroom	Summer 2024	Brad Aurigemma	Typical Access
Bacon	ESY	June 5- July 3 7:30am-5pm	CSC	Typical Access
Beattie	Door and Frame Replacement	Summer 2024	Davin Armstrong	Some access
Bennett	Gym and Cafeteria Floor Replacement	Summer 2024	Brad Aurigemma	Some access
Bethke	Shade and Table	Summer 2024	Brad Aurigemma	Typical Access
Blevins	21st CCLC	June 22- August 8 7:30am-3pm	CSC	Typical Access
Boltz	Caged Fields Closed for Maintnace	June-July	Luke Askeland	No Access
CLPE	Playground Replacement	Summer 2024	Brad Aurigemma	Some access
CLPMS	Tennis Court Striping	Summer 2024	Brad Aurigemma	Typical Access
CLPMS	Modular Removal	Summer 2024	Brad Aurigemma	No Access
CLPMS	Classrooms Moved from Modulares to 114 B&C	Summer 2024	Brad Aurigemma	Typical Access
CLPMS	Fence to close modular area	Summer 2024	Brad Aurigemma	No Access
Dunn	HVAC equipment replacement	Summer 2024	Brian Schlichting	No Access
Dunn	Walk-In Cooler/Freezer	Summer 2024	Brian Schlichting	No Access
Dunn	Playground Replacement	Summer 2024	Brad Aurigemma	No Access
Dunn	Front Entrance Door Replacement	Summer 2024	Davin Armstrong	No Access
Eyestone North	Door and Frame Replacement	Summer 2024	Davin Armstrong	Some access
Eyestone South	Boys and Girls Club	June 10-August 2 7:30am-5:30pm	CSC	Typical Access
FCHS	Gym Floor Replacement	Summer 2024	Brad Aurigemma	No Access
FCHS	Summer Institute	June 3- June 13 8am-4pm	CSC	Typical Access
FCHS	City of Fort Collins CARA Track	June 3-July 19 M,W,F 8:45am-12pm	CSC	Typical Access
FRHS	ESY	June 5- July 3 8am-5pm	CSC	Typical Access
FRHS	JV Baseball and Band Field Closed for Maintenance	June-July	Luke Askeland	No Access
Harris	Door and Frame Replacement	Summer 2024	Davin Armstrong	Some access
Harris	Camp SOL/AlphaBEST	June 6- August 2 6am-6:30pm	CSC	Typical Access
Irish	Camp SOL/AlphaBEST	June 6- August 2 6am-6:30pm	CSC	Typical Access
JSSC	Generator Replacement	Summer 2024	Jason Lee	Typical Access
Kinard	Shade Structure	Summer 2024	Brad Aurigemma	Typical Access
Kinard	Boiler Replacement	Summer 2024	Brian Schlichting	Some access
Kruse	Door and Frame Replacement	Summer 2024	Davin Armstrong	No Access
Kruse	20'X20' Single Post Shade Structure (2)	Summer 2024	Brad Aurigemma	No Access
Laurel	Metal Roof Replacement	Summer 2024	Jason Lee	Some access
Laurel	Gym Floor Replacement	Summer 2024	Jason Lee	No Access
Laurel	NIC Outdoor Classroom	Summer 2024	Brad Aurigemma	Typical Access
Leshar	Genius Week	June 10-June 28 8am-3:30pm	CSC	Typical Access
Leshar	Field Closed for Maintenance	June-July	Luke Askeland	No Access
Lincoln	Door and Frame Replacement	Summer 2024	Davin Armstrong	Some access
Lincoln	Boys and Girls Club	June 10-August 2 7:30am-5:30pm	CSC	Typical Access
Lopez	Camp SOL/AlphaBEST	June 6- August 2 6am-6:30pm	CSC	Typical Access
Lopez	18'X18' Single Post Shade Structure	Summer 2024	Brad Aurigemma	Typical Access
O'Dea	Door and Frame Replacement	Summer 2024	Davin Armstrong	Some access
O'Dea	Playground Replacement	Summer 2024	Brad Aurigemma	No Access
PCA	Roof Replacement (sections 1, 2, & 4)	Summer 2024	Brian Schlichting	Typical Access

PGA	Boiler Replacement	Summer 2024	Brian Schlicting	Some access
PHS	Stem X	June 3- June 14	CSC	Typical Access
Polaris	Door and Frame Replacement	Summer 2024	Davin Armstrong	Some access
Polaris	Walk-In Cooler/Freezer	Summer 2024	Brian Schlicting	Some access
Preston	Educator Orientation	August 5- August 7 6am-5pm	CSC	Typical Access
Putnam	Early Childhood	June 7 - June 28 8am-3:15pm	CSC	Typical Access
RMHS	Site Entry Improvements	Summer 2024	Jason Lee	Typical Access
RMHS	Active Shooter Training	July 10, July 24-25 6am-12am		Typical Access
Support Services Complex	Laporte Ave. Sidewalk/Bike Lane Project	Summer 2024	Brad Aurigemma	Typical Access
Traut	Shade Structure	Summer 2024	Brad Aurigemma	Typical Access
Tavelli	Kitchen Floor Replacement	Summer 2024	Davin Armstrong	Some access
Webber	Door and Frame Replacement	Summer 2024	Davin Armstrong	Some access
Webber	Generator Replacement	Summer 2024	Jason Lee	Typical Access
Werner	Boiler Replacement	Summer 2024	Brian Schlicting	Some access
WMHS	Soccer and Football Field Closed for Maintenance	June-July	Luke Askeland	No Access
Zach	Boys and Girls Club	June 10-August 2 7:30am-5:30pm	CSC	Typical Access